

TRAFFIC ORDERS PROGRESS CHART 2019								
ORDER	COMMITTEE DATE	ORDER DESCRIPTIONS SENT TO LEGAL	DRAFT COPY OF ORDER RECEIVED	DRAFT COPY OF ORDER APPROVED	CONSULTATION PERIOD	PUBLIC ADVERTISING PERIOD	ORDER MADE	WORK ISSUED TO CONTRACTOR
Whitfield Drive (Stopping-Up)	24.08.15	25.08.15	11.11.15	12.11.15	27.11.15-25.12.15	27.11.15-25.12.15	Delayed for decision	N/A
Dunsinane Avenue - Stopping Up	25.01.16	23.02.16	12.04.16	12.04.16	20.05.16-17.06.16	20.05.16-17.06.16	Delayed for decision	N/A
Electric Vehicles (Variation to Waiting Restrictions)	24.04.17	Described by Legal	11.08.17	11.08.17	27.10.17-17.11.17	01.03.19-22.03.19	26.03.19	N/A
DPPP (Variations)	10.09.18	09.10.18	25.10.18	25.10.18	31.10.18-21.11.18	07.12.18-28.12.18	25.01.19	N/A
Haddington Avenue (Stopping Up)	10.12.18	11.12.18	18.12.18	18.12.18	21.12.18-18.01.19	21.12.18-18.01.19 & 29.03.19-26.04.19	29.03.19	N/A
Variation of Waiting Restrictions Order 2019	28.01.19	12.02.19	17.05.19	17.05.19	28.05.19-18.06.19	28.06.19-19.07.19		
Variation to CPZ Residents Parking Permits	28.01.19	12.02.19	05.06.19	05.06.19	26.06.19-17.07.19	02.08.19-23.08.19	03.10.19	N/A
Peripheral Car Park (Introduction of Payment)	21.02.19	11.03.19	29.03.19	01.04.19	03.04.19-24.04.19	07.05.19-28.05.19 & 31.05.19-20.06.19	16.09.19	N/A
Whitfield (Extension to 20mph Zone)	13.05.19	14.05.19	05.06.19	05.06.19	26.06.19-17.07.19	02.08.19-23.08.19	03.10.19	N/A
Caird Park (Prohibition of Driving)	13.05.19	16.05.19	05.06.19	05.06.19	26.06.19-17.07.19	02.08.19-23.08.19	20.09.19	N/A
Johnsonts Avenue (20mph Zone)	13.05.19	14.05.19	28.05.19	04.06.19	26.06.19-17.07.19	02.08.19-23.08.19	20.09.19	N/A
Railway Station (Amendment)	13.05.19	16.05.19	05.06.19	05.06.19	26.06.19-17.07.19	02.08.19-23.08.19	03.10.19	N/A
Menzieshill Community Centre Car Park	09.09.19							
Gowrie Park & Dryburgh (20mph Zones)	09.09.19	11.10.19						
Linlathen Road (20mph Zone)	28.10.19							
Fintry PS (Prohibition of Driving)	28.10.19							
Orleans Place Car Park	28.10.19							
Ballumbie Road (20mph Zone)	09.12.19							
Mill o' Mains (Stopping Up)	Awaiting Developer							
Football Traffic Management	POSTPONED							
DPPP (Variation)	Report being drafted							