

2 LOCAL COMMUNITY PLANS (2004-2007) (AN470-2005)

In June 2004, Local Community Plans were produced for each of Dundee City Council's seven Decentralisation Areas and for the BNSF areas of the Hilltown and Kirkton.

The Local Community Learning and Development Action Plans were approved by the Council's Policy and Resource Committee on 14 June 2005 and endorsed by the Dundee Partnership Management Committee.

The Kirkton Community Plan has since been integrated into the Dundee North West Community Plan and the Hilltown Community Plan will be integrated into the Dundee Central Community Plan by April 2006.

All the Local Community Plan Working Documents have been updated and can be accessed along with a full set of monitoring reports on the Dundee Partnership Website at <http://www.dundeepartnership.co.uk/page.php?id=804>.

Across all areas, an average of 91% of all the actions have either been completed or are the subject of work in progress.

Committee is asked to note:

- (i) the very good progress made at this early point in implementation of 3 year plans and
- (ii) the Dundee Partnership's intention to merge the Local Community Plan and Community Learning and Development processes, structures and documentation during the period 2007-2008.

NUMERICAL BREAKDOWN OF REPORTED PROGRESS WITH LOCAL PLANS AS OF OCTOBER 2006

Area	Total Number of Actions	Number of Actions Completed	Number of Actions In Progress	Number of Actions Showing No Progress
Dundee North West	130	92 (71%)	30 (23%)	8 (6%)
Dundee West	53	34 (64%)	15 (28%)	4 (8%)
Dundee South West	47	21 (45%)	20 (43%)	6 (12%)
Dundee Central	126	67 (53%)	41 (33%)	18 (14%)
Hilltown	95	59 (62%)	27 (28%)	9 (10%)
Dundee North East	67	40 (60%)	23 (34%)	4 (6%)
Dundee South East	79	48 (61%)	25 (32%)	6 (7%)
Dundee East	47	23 (47%)	19 (40%)	5 (10%)
Totals	644	384 (60%)	200 (31%)	56 (9%)

