REPORT TO: FINANCE COMMITTEE - 13 NOVEMBER 2000

REPORT ON: CAPITAL EXPENDITURE MONITORING 2000/01

REPORT BY: DIRECTOR OF FINANCE

REPORT NO: 672-2000

1 PURPOSE OF REPORT

1.1 To appraise Elected Members of the latest position regarding the Council's Capital Expenditure programme for 2000/01.

2 **RECOMMENDATION**

2.1 It is recommended that the Committee note the latest position regarding the Council's Capital Expenditure programme for 2000/01.

3 FINANCIAL IMPLICATIONS

- 3.1 This report shows the spend on capital projects to 30 September 2000 compared with the latest outturn on capital expenditure for 2000/01. The spend to 30 September 2000 is £5.048m which is 48% of the projected capital expenditure in 2000/01 of £10.476m.
- 3.2 The bulk of the Council's Capital Expenditure in 2000/01 will be financed by borrowing and, as such, will result in Finance Charges being incurred over the estimated useful life of the assets concerned. Appropriate provision has been included in the Council's approved Revenue Budgets for 2000/01 and will also be included in future years' Revenue Budgets.

4 LOCAL AGENDA 21 IMPLICATIONS

None.

5 **EQUAL OPPORTUNITIES IMPLICATIONS**

None.

6 BACKGROUND

6.1 The Policy & Resources Committee, at its meeting on 12 June 2000 approved the 2000/01 Capital Budget for Housing HRA (Report No 368/2000) and the Special Policy & Resources Committee, at its meeting on 19 June 2000 approved the 2000/01 Capital Budget for General Services (Report No 410/2000).

7 CURRENT POSITION

7.1 The Director of Finance and the City Architectural Services Officer, in conjunction with the other Chief Officers of the Council, are closely monitoring the 2000/01 capital programme. The latest projections of capital expenditure and resources as compared with the provisions included in the approved Capital Budget, are shown in the Appendix to this report. The

Appendix also shows the actual capital expenditure incurred compared with the phased budgeted level of expenditure to 30 September 2000. The Appendix is split into four separate sections, viz:

Section A

Those departments/services which are subject to the single Scottish Executive Capital Allocation.

Section B

Those departments/services which are subject to specific Scottish Executive Capital Allocations.

Section C

Those departments/services which are subject to the Scottish Executive Housing HRA Capital Allocation.

Section D

Projected Expenditure and Resources for financing the New Housing Partnership (Regeneration of Ardler).

8 DEPARTMENTS/SERVICES SUBJECT TO SINGLE SCOTTISH EXECUTIVE CAPITAL ALLOCATION

8.1 The latest projection of capital expenditure of £10.476m is £169,000 higher than the approved capital budget of £10.307m. The main reasons for this are:-

Overspends

- i Additional Supplementary Consent from the Scottish Executive, for Safer Routes to Schools (Planning & Transportation) of £145,000, and Air Quality Monitoring Equipment (Environmental & Consumer Protection) of £32,000.
- 8.2 The latest projection of capital resources of £9.970m is £409,000 greater than the original budget estimate of £9.561m. The main reasons for this are:
 - i Additional Supplementary Consent from Scottish Executive of £177,000 as mentioned above.
 - ii Anticipated capital receipts being £220,000 greater than budgeted.
- 8.3 Based on latest projections the 2000/01 capital expenditure is now projected at 105% of projected capital resources.

9 DEPARTMENTS/SERVICES SUBJECT TO SPECIFIC SCOTTISH EXECUTIVE ALLOCATIONS

9.1 Capital expenditure on these services is subject to specific "ring-fenced" capital allocations, which are issued on a project by project basis by the Scottish Executive following approval by the appropriate Government Department. Based on latest estimates, expenditure is projected to be within the budget provision for Public Transport Fund, Dundee Airport and Social Inclusion Partnerships.

10 DEPARTMENTS/SERVICES SUBJECT TO SCOTTISH EXECUTIVE HOUSING HRA ALLOCATION

- 10.1 The latest projection of capital expenditure of £10.527m is £230,000 lower than the approved capital budget of £10.757m, due to slippage in the heating programme.
- 10.2 The latest projection of capital resources of £9.616m is £189,000 higher than the original budget due to receipts from Council House sales being higher than anticipated, and the actual carry forward of unutilised resources in 1999/2000 into 2000/01, being greater than previously anticipated.
- 10.3 Based on the latest projections, capital expenditure is now projected at 109% of projected capital resources. It is anticipated that further slippage in the heating programme will ensure that expenditure is within the limits laid down by the Scottish Executive.

11 NEW HOUSING PARTNERSHIP (ARDLER REGENERATION PROGRAMME 2000/01)

11,1 The latest projection of gross capital expenditure is £1.904m. This expenditure will be financed from a capital allocation from the Scottish Executive and Capital Receipts. Effective monitoring controls should ensure that there is no deficit at the year end.

12 **CONSULTATION**

12.1 The Director of Housing and Director of Support Services have been consulted in the preparation of this report.

DAVID K DORWARD DIRECTOR OF FINANCE

BACKGROUND PAPERS

No background papers, as defined by Section 50D of the Local Government (Scotland) Act 1973 (other than any containing confidential or exempt information) were relied on to any material extent in preparing the above Report.

AMcC/AK(HG) 3-May-01 Reports/CapExpen

DUNDEE CITY COUNCIL

CAPITAL EXPENDITURE MONITORING 2000/01

CA	PITAL EXPENDITURE MONITORING 2000/0	01				
DE	PARTMENT/SERVICE	Approved Capital Estimates 2000/01 £000	Capital	Actual Spend 30-Sep-00 £000	Projected Outturn 2000/01 £000	Spend as a % of Projected Outturn %
Α.	SUBJECT TO SINGLE SCOTTISH OFFICE	ALLOCATION	4			
	Capital Expenditure 2000/01					
	Education	1,826	1,826	608	1,826	33
	Social Work Planning & Transportation	877 895	877 1,040	454 54	885 1,086	51 5
	Leisure & Parks	2,372	2,372	1,753	2,372	74
	Neighbourhood Resources	283	283	16	283	6
	Arts Economic Development	312 1,897	312 1,897	78 1,396	303 1,847	26 76
	Environment & Consumer Protection	360	392	0	439	0
	Chief Executive	123	123		73	
	Joint Boards/Committees Housing (Non-HRA)	7 1,355	7 1,355	7 682	7 1,355	100 50
	Capital Expenditure 2000/01	10,307	10,484	5,048	10,476	48
	Capital Resources 2000/01					
	Carry Forward from 1999/2000	17	17		39	
	Single Capital Allocation	7,744	7,744		7,744	
	Supplementary Consent - Safer Routes to Schools SupplementaryConsent - Air Quality Monitoring		145 32		145 32	
	Capital Receipts		32		32	
	ERDF	100	100	59	90	
	Net Asset Sales and Contributions	1700	1,700	431	1,920	
						1
	Capital Resources 2000/01	9,561	9,738	490	9,970	
	Capital Expenditure as % of Capital Resources	108%	108%		105%	
В.	3. SUBJECT TO SPECIFIC SCOTTISH OFFICE ALLOCATIONS					
	Capital Expenditure 2000/01					
	Public Transport Fund (Planning & Transportation)	279	279	30	279	11
	Dundee Airport (Economic Development) Social Inclusion Partnership (Neighbourhood Resource	640 e: 120	640 120	19 19	640 120	3 16
	Cooks modeler random p (roighboardon recount					
		1,039	1,039	68	1,039	
	Capital Resources 2000/01					
	Specific Capital Allocations	1,039	1,039		1,039	*
	Capital Expenditure as % of Capital Resources	100%	100%		100%	
C.	C. SUBJECT TO SCOTTISH OFFICE HOUSING HRA ALLOCATION					
	Canital Expenditure 2000/01					
	Housing HRA	10,757	10,757	4,245	10,527	
	Capital Resources 2000/01					
	Carry Forward from 1999/2000	73	73		228	
	Single Capital Allocation Useable Capital Receipts	8,436 918	8,436 918		8,436 952	
	Oseable Capital Necelpts	9,427	9,427		9,616	1
	Capital Expenditure as % of Capital Resources	114%	114%		109%	•
D.	NEW HOUSING PARTNERSHIP (ARDLER REGENERATION PROGRAMME 2000/01)					
	Capital Expenditure 2000/01					
	Expenditure Funded from c/f Allocation	166	166	11	166	
	Expenditure Funded from Capital Receipts	1824	1738	414	1738	
		1990	1904	425	1904	
	Capital Resources 2000/01 Carry Forward 1999/2000	166	166		166	
	Capital Receipts					
	Carry Forward Unutilised Receipts 1999/2000 ERDF	384 375	384 375	384	384 375	
	SET	175	110	70	110	
	Scottish Homes	175	175		175	
	Sale of Assets	1495 2770	1532 2742	454	1532 2742	1
	Capital Expenditure as % of Capital Resources	72%	69%		69%	