6 VACANT AND DERELICT LAND FUND 2005/06, PROJECTS AT BALDOVIE/HAREFIELD
ROAD/RIVERSIDE DRIVE, ARBROATH ROAD AND RATTRAY STREET (AN75-2006)

Reference is made to Article X of the minute of meeting of this Committee of 15th November 2004
regarding a programme for the Vacant and Derelict Land Fund (VDLF) for 2004/2005 and 2005/2006.
It is reported that several acquisitions within this programme were not concluded in an appropriate
timescale to be able to be funded from this programme and another project was behind schedule for
reasons outside Council control. This is resulting in an under spend against this programme. Rather
than not benefit from the grant available, three substitute projects that could be undertaken within the
two month period remaining were now proposed. The Scottish Executive has agreed these were
acceptable substitutes.

Baldovie/Harefield Road/Riverside Drive - this falls into two parts. First, at Baldovie Industrial Estate
the ongoing work to create the recycling centre has a shortfall of £50,000. This site is on the Scottish
Vacant and Derelict Land Register. A contribution from the VDLF towards earthworks and access is
proposed. Secondly, at the Harefield Road depot there is a soil heap, the removal of which will permit
an extension of hard standing for parking. The soil will be graded and used to help with the capping
layer required by SEPA at Riverside Drive which is on the SVDL register as vacant but managed.

Arbroath Road - the former tyre depot is derelict and on the SVDL register. This has planning consent
for new housing. The developer had encountered unexpected difficulties with ground conditions and
cannot reduce costs elsewhere without altering the quality of the development. It is proposed to make
a grant of £50,000 to cover the cost of demolition and assist with subsoil works. This is on condition
that the work is completed by the end of March 2006.

Rattray Street - a derelict former church building is in serious disrepair. This has been purchased by
the Dundee Drugs and Aids project, jointly with the Dundee Cyrenians, to develop the Cairn Centre for
vulnerable people. The employment and training programmes are to be provided in association with
Dundee University. This has already attracted ERDF assistance and an application for Future Builders
Funding is pending. The project fits the NEAT criteria. It has progressed to the point of committing to a
contract, however, a modest gap still exists in the match funding package of £40,000. It is proposed
that a grant from the Vacant and Derelict Land Fund is used. This would pay for fees and stripping out
to enable the development work to follow in 2006/2007.

To enable the projects to be progressed in the required timescales it is reported that approval was
given by the Director of Planning and Transportation, in consultation with the Convener of the
Planning and Transportation Committee and Spokesperson from the Majority and Minority Opposition
Groups.

The Committee is asked to note the above.
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